
FY10 OMEGA Schedule
OMEGA  OMEGA EP  

1st Quarter  Rev.9B 23 November 2009 1st Quarter   
Week  No. Week  No.
Starting Mon Tue Wed Thur Fri Campaign(s) PI shots Starting Mon Tue Wed Thur Fri Campaign(s) PI shots

PB DT DT Cryo-10A/SphShT-10A Sangster/Boehly 7    pump  

28-Sep-09 NIC NIC NIC DiagDev-10A Glebov 10 28-Sep-09 GCC
 60 SG4 60 SG4 60 SG4 CHPreheat-10A/TPDIntScan-10A Stoeckl/Edgell 10

H7-H14 DT 20 NoPP D2-CHTherm-10A Rygg 10  Laser 4 UV 4 UV  
5-Oct-09 NIC NIC LBS Cryo-10B/SphShT-10B Sangster/Boehly 7 5-Oct-09 Calib NIC NIC EPDiagDev-10A Stoeckl 5
 SG8 60 SG4 40 SG4 ShockIgn-10A Theobald 10   FastEScat-10A Yaakobi 5

H7-H14 DT AblatorEOS-10A Barrios 10  Laser Laser 3UV+BL
12-Oct-09 NIC LBS NIC IsenComp-10A Hicks 10 12-Oct-09 Calib Calib HED

SG8 SG4/8 60 SG4 Cryo-10C Sangster 7 HiZRad-10A Park 5
P-CRYO NIC PB SphShT-10C/FoamEOS-09A Boehly 5+5   Laser

19-Oct-09 NIC H7-H14 NIC BWA LiFRamp-10A Fratanduono 5 19-Oct-09 Calib
36 SG4 60 SG4 CHPreheat-10A/TPDIntScan-10A Stoeckl/Edgell 10

PB DT DT DT Cryo-10D Sangster 7  SL+BL SL+BL SL+BL  EPDiagDev-10B Stoeckl 5
26-Oct-09 NIC NIC NIC DiagDev-10B Glebov 10 26-Oct-09 NIC NIC HED IsoHeating-10A Nilson 5

 60 SG4 60 SG4 60 SG4 DiagDev-10C Glebov 10  BeXRTS-10A Doeppner 5
APS  HED  APS  Laser Laser
2-Nov-09 calib 2-Nov-09 Calib Calib
FTS#1 maint

DT DT P6-P7 Cryo-10E Sangster 7 UV+SL UV+SL EPDiagDev-10C Stoeckl 5
9-Nov-09 NIC NIC HED NISDiagDev-10A Wilke 10 9-Nov-09 NIC NIC PulsedJets-10A Knauer 5
FTS#1 maint 60 SG4 60 SG4 No DPPs ICE-VABL-10A Park 5 DPP

H3 H7-H14 H7 PB LiFRamp-10B/CH(Ge)EOS-10A Fratanduono/Hicks 5+5 Laser Laser BL Laser
16-Nov-09 NIC HED HED BWA CHFmSBO-10A/KH-10A Hansen 5+5 16-Nov-09 Calib Calib NIC Calib
FTS#1 maint H7-H14 SG8 SG4/8 RampDiff-10A Rygg 10 EnhCoupling-10A Gao 5

PB
23-Nov-09 Holiday Holiday 23-Nov-09 Holiday Holiday
FTS#1 maint  

IntFI-10A Theobald 5 Joint Laser IntFI-10A Theobald 5

30-Nov-09 LBS NIC NIC CompRad-10A Tommasini 5 30-Nov-09 LBS NIC Calib CompRad-10A Tommasini 5
FTS#1 maint 54 SG4 60 SG4 60 SG4 DiagDev-10D Regan 10

H7-H14 P-CRYO H3-H18 CRASH-10A Drake 10 UV+BL 3UV+BL vent
7-Dec-09 UMich NIC HED SphShT-10D Boehly 10 7-Dec-09 HED LBS GCC HEX-10A Workman 5
FTS#1 maint SG8 No DPPs NIF5-10A Keiter 10 DynDiff-10A Park 5
 H7 DT  H2PPT-10A Jeanloz 10   4x UV 3x UV UV PreheatRT-10A Hager 5
14-Dec-09 NLUF NIC NLUF DiagDev-10E Glebov 10 14-Dec-09  HED NIC NIC FoamEOS-10A Bastea/Boehly 5

SG8 60 SG4 60 SG4 3DCores-10A Mancini 10  DPP CarbonAblator-10A Boehly 5
  

21-Dec-09  Holiday 21-Dec-09  Holiday
  

29 days 265 21 80
Maint & Reconfiguration SSG Small Signal Gain Hash shading indicates beams terminating to OMEGA
NIC LLE BWA Blast window assembly replacement CP Co-prop 
Joint Facility Shots NIC National Ignitiion Campaign LC OMEGA single beam from lower compressor
NIC LLNL/LANL/SNL ISE Ingegrated Spherical Experiment UC OMEGA single beam from upper compressor 
HED Stockpile Science PB Power Balance BL EP Backlighter single beam (UC or LC)
NLUF LBS Laboratory Basic Science SL EP Sidelighter 
CEA NLUF University Basic Science
System Shots- reduced shot crew
AWE
Reserved - unfunded
Contingency  
LBS

1st Quarter


	FY10Q1

